

(Sri M. N. NAGHNOOR)

1	2	3	4	5
4	Improving capacity of Apparasanahally tank.	64,000	31,390	Earthwork to bund has been completed except in the breach portion. Revetment to bund is in good progress, and the construction of new waste-weir and breach filling work have been tackled. Work is expected to be completed by June, 1961.
5	Construction of a new tank near Halasikere Ramagiri.	49,100	52,147	Earthwork to bund has been completed. Revetment work is also completed. Excavation of channels and construction of waste-weir are yet to be tackled.

Sri G. SIVAPPA.—It is stated that almost all the irrigation works in Holalkere Taluk have stopped at some stage or other. May I know the reasons for the stoppage of work?

† Sri M. N. NAGHNOOR.—Details are given in respect of each work in the Statement attached to the answers.

Sri G. SIVAPPA.—The work in respect of Gunjagenur Tank is pending since 12 years; every year they are doing some work and the work is not completed. Since 10 to 12 years this work is being done. May I know the reason? Is it go slow policy of Government?

Sri M. N. NAGHNOOR.—Not at all. It has been clearly said that the construction of the sluice is completed since. Silt removal of the channel is in progress. These are works of such nature that repairs have to be carried out every year and they have been carried out.

ASPHALTING OF KIBBANAHALLY—HULIYAR ROAD.

*Q.—351. Sri C. K. RAJAIAR SHETTY (Chicknaikanahalli).—

Will the Government be pleased to state.—

(a) the estimated cost of Kibbanahalli—Huliyar Road for asphaltting;

(b) whether tenders were called for and if so, the number of tenders received and the percentage accepted above the estimate;

(c) whether any specifications of granite metal was changed to any other variety of metal ;

(d) the concessions and advances given to contractor, if any ?

A.—Sri M. N. NAGHOOR (Deputy Minister for Public Works).—

(a) There is no separate estimate for asphaltting Kibbanahalli-Huliyar Road. An estimate for Rs. 26.24 lakhs for improvements to the Kibbanahalli-Huliyar-Yelanadu Road providing for 22 ft. wide carriage-way has been received by the Government and is under consideration.

(b) Yes, for work portion excluding asphaltting : only one tender has been received and is under consideration of Government.

(c) Yes, it has been proposed to provide sufficiently hard quartz or field metal or quarry spalls which do not get crushed under the roller, in place of granite cubes originally proposed in the estimate for soling purposes, with a view to economy.

(d) The question of concessions and advances to the contractor does not arise.

Sri C. K. RAJIAH SHETTY.—It is said in the answer that the estimate is still under consideration of Government. May I know the special reason for calling for tenders without the estimate being sanctioned ?

†Sri M. N. NAGHOOR.—The Chief Engineer was of the view that the work had to be expedited and he has called for tenders and has asked a contractor to go ahead with the work.

Sri C. K. RAJIAH SHETTY.—Have you accepted the rates given by the contractor ?

Sri M. N. NAGHOOR.—No Sir. It is still under the consideration of Government.

Sri C. K. RAJIAH SHETTY.—Have you taken any undertaking from the contractor that he would accept any rate that is proposed by the Government ?

Sri M. N. NAGHOOR.—Sir, the Chief Engineer was advised to negotiate and he negotiated. Government has not yet taken a decision and it is still under consideration of Government.

ಶ್ರೀ ಕೆ. ವಿ. ರೇವಣ ಸಿದ್ದಪ್ಪ.—ಎಸ್ಪಿಎಚ್‌ಐಲ್ಡ್ ಜಿಲ್ಲೆಗಳನ್ನು ತುಂಬಿಕೊಂಡು ಕೆಲಸ ಮಾಡಿ ಬಿಲ್ಲುಗಳನ್ನು ಕೊಟ್ಟಿದ್ದಾರೆ. ಇದನ್ನು ಇನ್ನೂ ಪರಿಶೀಲನೆ ಮಾಡುತ್ತೇವೆ ಎನ್ನುವುದಕ್ಕೆ ಬದಲಾಗಿ ಪೀಸ್ ವರ್ಕಿಂಗ್ ಮೇಲೆ ಕೆಲಸ ಮಾಡುವುದಕ್ಕೆ ಬರುತ್ತಿರಲಿಲ್ಲವೇ ?

ಶ್ರೀ ಎಂ. ಎನ್. ನಾಗನೂರು.—ಕೆಲವು ಕಾಲದಲ್ಲಿ ಮಹತ್ತರವಾದ ಕಾಮಗಾರಿಗಳನ್ನು ಮಾಡಲು ಎಸ್ಪಿಎಚ್‌ಐ ಮಂಜೂರಾಗದೆ ಕೆಲಸಗಳನ್ನು ಮಾಡಲು ಒಪ್ಪಿದ್ದುದೂ ಉಂಟು. ಮ್ಯಾಂಗನೀಸ್ ಮತ್ತು ಕಬ್ಬಿಣದ ಅದಿರು ಸಾಗಾಣಿಕೆ ಮುಖ್ಯ ಎಂದು ಚೀಫ್ ಇಂಜಿನಿಯರವರು ಈ ಕಾಮಗಾರಿಗಳನ್ನು ಮಾಡಲು ಅನುಮತಿ ಕೊಟ್ಟಿದ್ದರು.

Sri C. J. MUCKANNAPPA.—May I know the number of contractors that are collecting material for this road ?

Sri M. N. NAGHNOOR.—Sir, according to the report, I have before me, one Vishwariah who has tendered, is collecting material.

Sri C. K. RAJIAH SHETTY.—Are the Government aware that this contractor has been debarred by the H.M.T. for bad work and by H.A.L. because he was carrying two cement lorry loads which was to be used for the work ?

Sri H. M. CHANNABASAPPA (Minister for Home).—That contractor has been registered now under the appropriate clause. The inference of the Member is not correct.

RESTORATION OF TANK IN ROYALPAD HOBLI, KOLAR DISTRICT.

*Q.—404. Sri J. NARAYANAPPA (Mulbagal).—

Will the Government be pleased to state.—

(a) whether they are aware that the tank by the side of the Agricultural Colony, Avaganahalli in Rayalpad Hobli, Srinivasapura Taluk, Kolar District, has breached ;

(b) whether they have taken any action for the restoration of the tank so far ?

A.—Sri M. N. NAGHNOOR (Deputy Minister for Public Works).—

(a) There is no tank. It is a Gokatte which has breached long back.

(b) No.

ಶ್ರೀ ಜಿ. ನಾರಾಯಣಪ್ಪ.—ಇಲ್ಲಿ ಉತ್ತರ ಕೊಟ್ಟಿರುವದರಲ್ಲಿ ಗೋಕಟ್ಟೆ ಎಂದು ಹೇಳಿದ್ದಾರೆ. ಇದಕ್ಕೆ ಅರ್ಧ ಮೈಲಿ ದೂರದಲ್ಲಿ ರಂಗನಾಯಕನ ಕೆರೆ ಎನ್ನುವದು ಇದೆ ಮತ್ತು ಇದು ಒಡೆದುಹೋಗಿದೆ. ಇದರ ಬಗ್ಗೆ ಉತ್ತರ ಏಕೆ ಬಂದಿಲ್ಲ.

†ಶ್ರೀ ಎಂ. ಎನ್. ನಾಗನೂರು.—ನನಗೆ ದೊರೆತಿರುವ ಮಾಹಿತಿಯ ಪ್ರಕಾರ ಇಲ್ಲಿ ಇರುವುದು ಗೋಕಟ್ಟೆ ಎಂದಿದೆ. ಈ ಗೋಕಟ್ಟೆಯನ್ನು ರಿಪೇರಿ ಮಾಡಿಸಿ ನೀರಾವರಿ ಮಾಡುವುದಕ್ಕೆ ಸಾಧ್ಯವಿಲ್ಲ.

ಶ್ರೀ ಬಿ. ಕೆ. ನಾಗೂರು.—ಮಾನ್ಯ ಸದಸ್ಯರು ಹೋಗಿ ನೋಡಿಕೊಂಡು ಬಂದು ಹೇಳುತ್ತಿದ್ದಾರೆ. ತಾವು ರಿಕಾರ್ಡಿನಲ್ಲಿ ಎಂದು ಇಲ್ಲಿ ಉತ್ತರ ಕೊಟ್ಟರೆ, ಯಾವುದನ್ನು ನಾವು ಸರಿ ಎಂದು ತಿಳಿಯಬೇಕು ?

ಶ್ರೀ ಎಂ. ಎನ್. ನಾಗನೂರು.—ಮಾನ್ಯ ಸದಸ್ಯರು ಹೇಳಿರುವಂತೆ ಕಟ್ಟಿ ಇರುವುದು ನಿಜ. ನಮಗೆ ರಿಕಾರ್ಡಿನಲ್ಲಿ ರಿಪೋರ್ಟ್ ಬಂದಿರುವುದು ಗೋಕಟ್ಟೆ ಎಂದು ಇದೆ. ಇದನ್ನು ರಿಪೇರಿ ಮಾಡುವುದಕ್ಕೆ ಸಾಧ್ಯವಿಲ್ಲ ಎಂದು ಮಾತ್ರ ತಿಳಿಸಿದೆ, ಅವ್ವೇ.